INFO6007 – Group Assessment

Topic: Development of a Project Management Plan for a complex IT project
Weightage: 35%
Deadline: End of Week 12

Activity 10 _ Ji 1

Objective

The purpose of this assignment is to assess students' ability to apply project management principles, tools, and techniques to a realistic, complex IT project scenario. Students will demonstrate competence in planning, organising, and documenting all aspects of project initiation and execution through the creation of a comprehensive **Project Management Plan (PMP)**.

Scenario → Topic:-

You are acting as the **Project Manager for a large-scale, complex IT initiative within an organisation**. The project involves **multiple internal and external stakeholders**, **significant budget and resource allocation**, **vendor coordination**, and **strict time and quality constraints**. The initiative requires structured planning, governance, and control to successfully deliver the intended business and technological outcomes.

Examples of possible projects include:

- **Designing and implementing a healthcare data analytics platform** to support clinical and operational decision-making
- **Developing and deploying an enterprise resource planning (ERP) system** for a large organisation
- **Implementing a nationwide cloud migration program** for a government agency
- **Developing an enterprise cybersecurity monitoring and incident response system**
- **Implementing a university-wide student information and learning analytics system**
- **Designing and deploying an AI-enabled customer relationship management (CRM) platform**
- **Developing an enterprise data warehouse and business intelligence solution**

You are free to choose any project of your interest; however, you will be required to work on only one project throughout the course.

Deliverables

Your submission will be a **Project Management Plan** document that includes (but is not limited to) the following sections:

- Project Charter
- Stakeholder Management Plan
- Literature Review
- Project Governance and Roles
- Project Scope Management Plan
- Project Schedule Management Plan
- Project Cost Management Plan
- Resource Management Plan
- Risk Management Plan
- Quality Management Plan
- Communication Management Plan
- Change Management Plan
- Project Monitoring and Control

- This should have tables, graphs if required.
- More visual (info) is highly recommended. Try implementing those and integrating well with all the criteria/sections.
- Use formats provided in the templates.

We have provided the templates, and you are required to follow them as part of your work. There will be **only one submission at the end of Week 12**, which will be a compilation of all the completed templates. As for references, please use Harvard style referencing.

V. IMP

Optional Technical Appendix (Not Assessed Directly)

Teams may optionally include a technical prototype, system mock-up, wireframe, architecture diagram, or proof-of-concept as an appendix to support the feasibility of their proposed solution.

This appendix will not be separately assessed and will not attract additional marks. However, where appropriate, it may enhance the overall coherence, feasibility justification, and professional quality of the submission.

Learning Outcomes

- LO1. Understand each of the core project management knowledge areas
- LO2. Apply project management knowledge, tools and techniques
- LO3. Demonstrate developed and refined project management skills
- LO4. Develop basic proficiency in project management tools and practices
- LO5. Demonstrate team and management skills.

Final Deliverables [Summing up to 35% of the final grade]

- A consolidated group report that merges all your templates into a comprehensive proposal. This will be worth 30% of the total grade.
- Peer Evaluation via SparkPlus - *All members must complete a peer review. Marks may be adjusted based on contributions. This will be done twice in the semester, one in the middle before the midterm break, and the other at the end of the semester, right after the submission of the assignment.* This will be worth 5% of the total grade.

Marking Criteria

The marking criteria below are shown out of 70 marks, where 60 marks correspond to the 30% report and 10 marks correspond to the 5% peer review.

Category	Criteria	Marks
Foundations (11 marks) W4-W5	Project Charter – Aryan	2
	Stakeholder Management Plan – Shrey	3
	Literature Review – Rahul	3
	Project Governance and Roles – Hamdaan	3
Core Planning (35 marks) W7 - W8	Project Scope Management Plan – Shrey	7
	Project Schedule Management Plan – Hamdaan	7
	Project Cost Management Plan – Aryan	7
	Resource Management Plan – Aryan	7
	Risk Management Plan – Rahul	7
Support Plans (8 marks) W-9- W11	Quality Management Plan – Hamdaan	2
	Communication Management Plan – Rahul	2
	Change Management Plan – Aryan	2
	Project Monitoring and Control – Shrey.	2
Professionalism (6 marks) To be done Hamdaan, Rahul, Shrey.	Integration, Coherence, and Professional Presentation (Assesses how well the report is structured and integrated, the clarity and coherence of writing, and the overall professional presentation (including formatting, consistency, figures, tables, and academic tone).	4
	References – tables to be made below entire report (List of all reliable sources used to inform this report, including a mix of high-quality, peer-reviewed academic articles and authoritative industry references (such as PMBOK Guide, ISO standards, or Gartner/Forrester white papers), all cited using the Harvard referencing style).	2
Teamwork	Team contribution [via Sparkplus] – to be done twice	10
	Total	**70**

Week 12 → Submission.

- Topic to be decided by W4. (Submit topic on whatsapp)
- References to be added by each individual after every topic they have been alotted.
- Make sure references and content is < 10% AI generated.